COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 25/ 2018

ESTI MATE SUMVARY 09: 30: 21
CONTI D C20768 ESTI MATE NG 0005 PROG SPEC YR: 2005
PCN: 20768- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 75.0 DAYS TI ME ALLOW 85 WORK DAYS
SH 138 LODGEPOLE CREEK & HVA O PERCENT TIME:  88.24 ORI G TI ME ALLOW 85 WORK DAYS
PROJECT NO. STA1381- 008
SH 138 LODGEPOLE CREEK & HVA O
NAMVE OF ROAD:
PRQIECT COUNTI ES: SEDGW CK
CONTRACTOR:
MCATEE CONSTRUCTI ON CO. PAY PERI OD ENDI NG 10/ 25/ 2018 DATE TI ME STARTED 05/29/2018
220 EDWARDS AVENUE DATE LET 03/ 08/ 2018 DATE WORK BEGAN  05/29/2018
DATE AWARDED 04/ 04/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED
STERLI NG CO 80751 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/29/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,575, 096. 60 PARTI Cl PATI NG $ 1,431, 337.77 $ 537, 054.92
AWARD PRQIECT AMT: $ 2,311, 447. 40 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 55. 58% TOTAL EARNI NGS 1,431, 337. 77 537, 054.92
FUNDS AVAI LABLE: $ 1,143, 758.83 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,431, 337. 77 537, 054. 92
TOTAL CLAI VS $ 0.00 RETAI NAGE -34,671.71 -9, 463. 22
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 396, 666. 06 527,591. 70
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 396, 666. 06 527,591. 70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 527, 591. 70

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20768-BI D ESTI MATE RUN 10/ 25/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO 0005 09: 30: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
0010 202-00033 Renoval of Pipe 2.000 1. 000
EACH 0. 000 0. 00
700. 00000 1.000 700. 00
0015 202-00200 Renoval of Sidewal k 60. 000 0. 000
SY 60. 000 1, 020. 00
17. 00000 60. 000 1, 020. 00
0020 202-00210 Renoval of Concrete Pavenent 304. 000 280. 000
SY 24.000 240. 00
10. 00000 304. 000 3, 040. 00
0025 202-00220 Renoval of Asphalt Mat 420. 000 373. 000
SY 47.000 235.00
5. 00000 420. 000 2,100. 00
0030 202-00240 Renpval of Asphalt Mat (Pl aning) 6, 674. 000 0. 000
Sy 6, 674. 000 33,370. 00
5. 00000 6, 674. 000 33, 370. 00
0035 202-01000 Renoval of Fence 50. 000 50. 000
LF 0. 000 0. 00
9. 00000 50. 000 450. 00
0040 203-00010  *Uncl assified Excavation (Conplete In Place) 617. 000 322. 000
cY 295. 000 10, 620. 00
36. 00000 617. 000 22,212.00
0045 203-01500 Bl adi ng 60. 000 6. 000
HOUR 5. 000 625. 00
125. 00000 11. 000 1,375.00
0050 203-01597 Pot hol i ng 40. 000 8. 000
HOUR 0. 000 0. 00
250. 00000 8. 000 2,000. 00
0055 203-02330 Labor er 10. 000 0. 000
HOUR 0. 000 0. 00

52. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 206- 00000

0065

206- 00200

0070

206- 00510

0075

207- 00205

0080

208- 00023

0085

208- 00035

0090

208- 00045

0095

208- 00070

0100

208- 00103

0105

208- 00105

0110 208-00106

C20768

STA1381- 008

20768-BI D

| TEM
DESCRI PTI ON

*Structure Excavation

Structure Backfill

(Class 2)

Filter Material

(Cass A

Topsoi |

*Erosi on Log (Type 3)(12 Inch)

Aggregat e Bag

*Concrete Washout Structure

*Vehi cl e Tracki ng Pad

*Renoval

and Di sposal of Sedinent (Labor)

*Rermoval and Di sposal of Sediment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
810. 000
cy
32. 00000
63. 000
cy
60. 00000
118. 300
cy
140. 00000
150. 000
cy
40. 00000
600. 000
LF
8. 50000
250. 000
LF
7. 00000
2.000
EACH
1, 800. 00000
2.000
EACH
2, 300. 00000
25. 000
HOUR
84. 00000
25. 000
HOUR
147. 00000
40. 000
HOUR

126. 00000

QrY TH'S PERI OD
QTY TO DATE

12.
. 000
12.

21.

40.
. 000
40.

. 000
. 000
. 000

. 000
. 000
. 000

. 300
. 000
. 300

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

. 000
21.

000

000

000

Page 3

ESTI MATE RUN 10/ 25/ 2018

9,312

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:30: 21

AMOUNT

11, 424

16, 562

6, 000

4,675

3,600

4, 600

1,008

3,087

5, 040

00

.00

00

00

00

.00

00

00

00

00

00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20768-BI D ESTI MATE RUN 10/ 25/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO 0005 09: 30: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00107 *Renoval of Trash 10. 000 8.000
HOUR 0. 000 0. 00
105. 00000 8. 000 840. 00
0120 208-00207 *Erosi on Control Management 30. 000 23. 000
DAY 4. 000 1, 344.00
336. 00000 27.000 9,072.00
0125 210-00810 Reset Ground Sign 9. 000 0. 000
EACH 1.000 394. 00
394. 00000 1. 000 394. 00
0130 210-04010 Adj ust Manhol e 6. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0135 212- 00006 *Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
8, 400. 00000 0. 000 0. 00
0140 212-00022 *Seedi ng (R parian) 0. 400 0. 000
ACRE 0. 000 0. 00
6, 300. 00000 0. 000 0. 00
0145 212-00032 *Soi | Condi tioning 0.500 0. 000
ACRE 0. 000 0. 00
9, 450. 00000 0. 000 0. 00
0150 213-00003 *Mul chi ng (Weed Free) 1. 000 0. 000
ACRE 0. 000 0. 00
525. 00000 0. 000 0. 00
0155 213-00012 *Spray-on Mul ch Bl anket 0. 100 0. 000
ACRE 0. 000 0. 00
10, 500. 00000 0. 000 0. 00
0160 213-00061 *Mul ch Tackifier 100. 000 0. 000
LB 0. 000 0. 00
7.75000 0. 000 0. 00
0165 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 250. 000 0. 000
Cl ass
SY 0. 000 0. 00

3. 75000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0170 304-06000

0175

304- 07009

0180

403- 00720

0185

403- 34751

0190

420- 00102

0195

501- 00000

0200

501- 00210

0205

506- 00010

0210

506- 00212

0215

506- 00237

0220 506-00418

C20768

20768-BI D
STA1381- 008

| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

Aggregat e Base Course (Class 7) (Special)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Geotextile (Erosion Control) (Cl ass 1)

* St eel

Sheet Piling (Type I)

* St eel

Sheet

Piling Cap

Ri prap (Special)

Riprap (12 Inch)

Ri prap (36 Inch) (Special)

Soil Riprap (18 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

TON

TON

TON

TON

SY

SF

LF

CcY

CcY

242.530

50. 00000

1, 529. 000

24. 00000

100. 000

200. 00000

10, 204. 000

96. 00000

378. 000

5. 00000

1, 060. 000

26. 00000

107. 000

50. 00000

88. 000

88. 00000

378. 000

197. 00000

126. 000

400. 00000

189. 000

165. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 530
. 530

0. 000
0. 000
0. 000

30. 600
12. 640
43. 240

0. 000
3, 488.
3, 488.

360
360

. 000
0. 000
. 000

1, 060.
0. 000
000

000

1, 060.

. 000
0. 000
. 000

88. 000
0. 000
88. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

Page 5

ESTI MATE RUN 10/ 25/ 2018

12,126

2,528

334, 882

50

.00

00

56

.00

.00

.00

.00

.00

.00

.00

09:30: 21

AMOUNT

12,126

8, 648

334, 882

1, 890.

27, 560

5, 300

7,744

74, 466

50, 400

26, 070

50

.00

00

56

00

00

00

00

00

00

00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20768-BI D ESTI MATE RUN 10/ 25/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO 0005 09: 30: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 603-01240 24 Inch Reinforced Concrete Pipe 48. 000 48. 000
LF 0. 000 0. 00
300. 00000 48. 000 14, 400. 00
0230 603-05024 24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0235 603-10180 18 Inch Corrugated Steel Pipe 90. 000 0. 000
LF 55. 000 4,840.00
88. 00000 55. 000 4,840. 00
0240 606-00301 *Quardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 125. 000 0. 000
LF 0. 000 0. 00
46. 50000 0. 000 0.00
0245 606-01370 *Transi tion Type 3G (31 Inch MGS) 2.000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0250 606-01371 *Transition Type 3G (Special) (31 Inch MGS) 2.000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0.00
0255 606-01390 *End Anchorage Type 3K (31 Inch M3S) 2.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0260 606- 02005 *End Anchorage (Flared) (31 Inch MGS) 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0265 607-00020 Corner and Line Brace Post (Special) 2.000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0. 00
0270 607-01000 Fence Barbed Wre with Metal Posts 50. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0.00
0275 607-11525 Fence (Plastic) 250. 000 0. 000
LF 0. 000 0. 00

6. 00000 0. 000 0. 00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20768-BI D ESTI MATE RUN 10/ 25/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO 0005 09: 30: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 608-00000 *Concrete Sidewal k 35. 800 0. 000
Sy 35. 800 6, 802. 00
190. 00000 35. 800 6, 802. 00
0285 608- 00005 *Concrete Sidewal k (Special) 20. 000 0. 000
SY 0. 000 0. 00
310. 00000 0. 000 0.00
0290 608-00010 *Concrete Curb Ranmp 15. 000 0. 000
Sy 15. 000 6, 600. 00
440. 00000 15. 000 6, 600. 00
0295 608-00015 *Det ect abl e War ni ngs 32.000 0. 000
SF 32.000 7, 040. 00
220. 00000 32.000 7, 040. 00
0300 609-60011 Curb Type 6 (Section M 252. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0305 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 129. 000 0. 000
EACH 0. 000 0. 00
91. 00000 0. 000 0. 00
0310 612-00103  *Delineator (Drivable Concrete Installation) (Type 18. 000 0. 000
Il
) EACH 0. 000 0. 00
109. 00000 0. 000 0. 00
0315 625-00000 *Construction Surveying 1. 000 0. 700
LS 0. 200 3, 000. 00
15, 000. 00000 0. 900 13, 500. 00
0320 626-00000  *Mbbilization 1. 000 0. 600
LS 0. 400 36, 000. 00
90, 000. 00000 1. 000 90, 000. 00
0325 626-01104 Public Information Services (Tier V) 1. 000 0. 650
LS 0. 200 1, 400. 00
7, 000. 00000 0. 850 5, 950. 00
0330 627-00008 *Modi fi ed Epoxy Pavenent Marking 268. 000 0. 000
GAL 0. 000 0. 00

89. 00000 0. 000 0. 00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20768-BI D ESTI MATE RUN 10/ 25/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO 0005 09: 30: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 627-00011  *Pavenent Marking Paint (Waterborne) 506. 000 0. 000
GAL 325. 000 14, 625. 00
45. 00000 325. 000 14, 625. 00
0340 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 688. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0345 630- 00000 *Fl aggi ng 1, 000. 000 60. 000
HOUR 319. 000 8,214.25
25. 75000 379. 000 9, 759. 25
0350 630- 00007 *Traffic Control Inspection 106. 000 88. 000
DAY 18. 000 4,626. 00
257. 00000 106. 000 27,242.00
0355 630-00012 *Traffic Control Managenent 65. 000 8. 000
DAY 10. 000 9, 100. 00
910. 00000 18. 000 16, 380. 00
0360 630-80002 *Fl ashi ng Beacon (Sol ar) 4. 000 2.000
EACH 0. 000 0. 00
535. 00000 2.000 1, 070. 00
0365 630-80335 *Barricade (Type 3 MA) (Tenporary) 14. 000 7. 000
EACH 0. 000 0. 00
160. 00000 7.000 1, 120. 00
0370 630-80336 *Barricade (Type 3 M B) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
257. 00000 0. 000 0. 00
0375 630-80338 *Barricade (Type 3 MD) (Tenporary) 4.000 1. 000
EACH 0. 000 0.00
375. 00000 1. 000 375. 00
0380 630-80341  *Construction Traffic Sign (Panel Size A) 84. 000 42.000
EACH 0. 000 0. 00
59. 00000 42.000 2,478.00
0385 630-80342  *Construction Traffic Sign (Panel Size B) 62. 000 23. 000
EACH 4.500 288. 00

64. 00000 27.500 1, 760. 00



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

630- 80343

630- 80344

630- 80350

630- 80355

630- 80360

630- 80363

630- 80380

630- 80520

700- 70010

700-70011

700- 70012

C20768

STA1381- 008

20768-BI D

| TEM
DESCRI PTI ON

ROADWAY

Size O

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Special)

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Traffic Cone

*Mobi | e Pavenent

Mar ki ng Zone

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphal t Pavenent Incentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

16. 000

EACH
75. 00000
420. 000

SF

21. 00000
25. 000

EACH
42.00000
2.000

EACH
4, 820. 00000
30. 000

EACH
37. 50000
12. 000

EACH
37. 00000
200. 000

EACH
5. 50000
1. 000

DAY
975. 00000
75, 000. 000

FA
1. 00000
2, 000. 000

FA
1. 00000
40, 000. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

210. 000
0. 000
210. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

3.500
11. 500
15. 000

6. 000
0. 000
6. 000

13. 000
47.000
60. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 10/ 25/ 2018

431.

258.

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:30: 21

AMOUNT

4,410

4,820

562.

222.

330.

.00

00

.00

00

50

00

00

.00

.00

.00

.00



CONTI D

C20768

20768-BI D
STA1381- 008

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 10
ESTI MATE RUN 10/ 25/ 2018
09: 30: 21

PREV QTY/ ANOUNT
QTY TH'S PERI OD TH'S
QY TO DATE PERI OD AMOUNT

CAT NO0200

0445 700-70016

0450 700-70019

0455 700-70023

0460 700-70131

0465 700-70380

0565 630-80370

CAT NO0300

0470 202-00400

0475 206- 00000

0480 206-00100

0485 206- 00200

ROADWAY

F/ A Fuel Cost Adj ustnent

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

F/ A Modify ADA Curb Ranp - Modification and Repair

F/ A Erosion Control

Conc Barrier (Tenp)

STRUCTURES

*Renoval of Bridge

*Structure Excavation

Structure Backfill (O ass 1)

Structure Backfill (Cass 2)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
1, 280. 000
FA
1. 00000
15, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
120. 000
LF
40. 00000
CAT 0200
1. 000
EACH
9, 000. 00000
833. 300
cy
32. 00000
555. 000
cy
65. 00000
102. 000
cy

60. 00000

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
14, 452. 860 14, 452. 86
14, 452. 860 14, 452. 86

0. 000
0. 000 0.00
0. 000 0.00

60. 000
0. 000 0. 00
60. 000 2, 400. 00

CURRENT AMI $ 2, 059, 800.50 $ 524,374.92%  942,294.67

1. 000
0. 000 0.00
1. 000 9, 000. 00

833. 300
0. 000 0. 00
833. 300 26, 665. 60

555. 000
0. 000 0.00
555. 000 36, 075. 00

102. 000
0. 000 0. 00
102. 000 6, 120. 00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20768-BI D ESTI MATE RUN 10/ 25/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO 0005 09: 30: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0490 206-00360  Mechanical Reinforcement of Soil 500. 000 500. 000
cY 0. 000 0. 00
35. 00000 500. 000 17, 500. 00
0495 403-34751 Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 33. 000 0. 000
TON 0. 000 0. 00
96. 00000 0. 000 0. 00
0500 408-01100 *Joi nt Seal ant 80. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0505 502-00460 *Pile Tip 10. 000 10. 000
EACH 0. 000 0. 00
160. 00000 10. 000 1, 600. 00
0510 502-00500 *Conplete Joint Penetration (CJP) Splice 10. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0515 502-11489 *Steel Piling (HP 14x89) 597. 800 597. 800
LF 0. 000 0. 00
77.00000 597. 800 46, 030. 60
0520 515-00120  *Waterproofing (Menbrane) 205. 000 0. 000
SY 205. 000 8, 200. 00
40. 00000 205. 000 8, 200. 00
0525 601-03040 *Concrete Cass D (Bridge) 159. 000 159. 000
cY 0. 000 0. 00
1, 020. 00000 159. 000 162, 180. 00
0530 602-00020 *Reinforcing Steel (Epoxy Coated) 17, 626. 000 17, 626. 000
LB 0. 000 0. 00
1. 90000 17, 626. 000 33,489. 40
0535 606-11030 *Bridge Rail Type 10M 102. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0540 613-00200 *2 Inch Electrical Conduit 112. 000 0. 000
LF 112. 000 4, 480. 00

40. 00000 112. 000 4, 480. 00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20768-BI D ESTI MATE RUN 10/ 25/ 2018
PRQIECT STA1381- 008 ESTI MATE NO 0005 09: 30: 21
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0300 STRUCTURES
0545 618-06036 *Prestressed Concrete Slab (Depth Greater Than 13 1, 770. 000 1, 770. 000
I nches
) SF 0. 000 0.00
65. 00000 1, 770. 000 115, 050. 00
0545 MATERI AL ALLOMANCE Prestress G rder 0. 000
SF 0. 000 0. 00
32.39000 0. 000 0. 00
0590 900- 00006 Added Item (Dol lar)/ 1, 147. 500 -1, 147.500
DOL 0. 000 0.00
1. 00000 -1, 147. 500 -1,147.50
CAT 0300 CURRENT AMT $ 491,496.10 % 12,680.00% 465, 243.10
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0550 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0555 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0.00
14, 000. 00000 1. 000 14, 000. 00
0560 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
CAT 0400 CURRENT AMT $ 23,800.00 % 0.00% 23,800. 00

PROJECT TOTAL CURRENT AMI $ 2,575,096.60 % 537,054.92 $ 1,431, 337.77



